May 13, 2003

LICENSEE: Tennessee Valley Authority
FACILITY:  Browns Ferry Nuclear Plant, Unit 1

SUBJECT: SUMMARY OF APRIL 24, 2003, MEETING REGARDING THE REGULATORY
FRAMEWORK FOR BROWNS FERRY UNIT 1 RESTART PROJECT
(TAC NO. MB7679)

Background

On April 24, 2003, the U.S. Nuclear Regulatory Commission (NRC) staff met with Tennessee
Valley Authority’s (TVA’s) representatives at the NRC Headquarters in Rockville, Maryland.

The objective of the meeting was to facilitate NRC staff’s review and approval of the regulatory
framework for the restart of Browns Ferry Nuclear Plant (BFN), Unit 1. TVA submitted the
regulatory framework by a letter dated December 13, 2002, which was supplemented by a letter
dated February 28, 2003 [ADAMS Accession Numbers are ML023600026 and ML030620692,
respectively]. The supplemental letter of February 28, 2003, added Bulletin 79-12 to Table 1 of
the enclosure to the December 13, 2002, letter. The meeting was classified as a Category 1
meeting. Attachment 1 is a list of attendees, and Attachments 2 and 3 are copies of TVA'’s
handout distributed during the meeting. Attachment 2 contains TVA’s agenda for the meeting.

The first part of the presentation focused on background information regarding the three BFN
units, which are essentially identical. The three units were voluntarily shut down in 1985
because of regulatory and management issues. The NRC issued a letter pursuant to Title 10,
Code of Federal Regulations (10 CFR), Section 50.54(f), requesting TVA to specify corrective
actions that would be completed prior to restart, and confirming TVA’'s commitment not to
restart any unit without NRC’s concurrence. Subsequently, Unit 2 restarted in May 1991, and
Unit 3 in November 1995, following Commission briefings.

On May 16, 2002, TVA’s Board of Directors decided to restart BFN Unit 1 in 2007, based on the
completion of a detailed study regarding the need for power and the issuance of a favorable
Supplemental Environmental Impact Statement performed by TVA. To achieve this goal, TVA
plans to implement the same type of programs on Unit 1 that were used for the restart of

Units 2 and 3, and to incorporate improvements and lessons learned. TVA is assigning
dedicated resources for Unit 1 restart, including personnel with experience on the restart of
Units 2 and 3.

Discussion
TVA'’s submittal of December 13, 2002, addressed: (1) Generic Communications, (2) Special

Programs, (3) Commitments, (4) Operational Readiness, (5) Communications, (6) Technical
Specifications (TSs). These items are discussed below.



1. Generic Communications

TVA provided Attachment 2 in support of the completeness of the list of bulletins and generic
letters (GLs) issued since 1985. The attachment shows how TVA had dispositioned the
majority of these issues for BFN Unit 1. TVA will address new generic communications in
accordance with their schedule requirements. The staff requested, and TVA agreed to provide,
formal notification of the completion of each generic communication within 90 days of its
internal commitment completion. In response to a staff question regarding the adoption of the
Boiling Water Reactor Vessel Internal Project (BWRVIP) for BEN Unit 1, TVA representatives
stated that, as part of their plant procedures which are applicable to all three units, they will
follow the VIP guidelines and will perform the inspections recommended by the BWRVIP at
BFN Unit 1.

2. Special Programs

TVA listed 27 special programs in Table 3 of the December 13, 2002, submittal. One of the

27 items, the “Probabilistic Safety Assessment (PSA),” is also listed among the five special
programs considered as complete for all three units prior to Unit 3 restart. In response to a
comment from the NRC staff, TVA representatives stated that (1) they will submit the Unit 1
individual plant examination for external events (GL 88-20, Supplement 4) as stated on page
E1-8 of the enclosure to the December 13, 2002, letter, and (2) currently, they are developing a
Unit 1 Probabilistic Safety Assessment, assuming all 3 units are operating, for their internal use.
TVA intends to implement the special programs in accordance with the Unit 3 implementation
and design criteria precedents. Changes to design criteria will be addressed using the 10 CFR
50.59 and 50.90 processes, and deviations from implementation precedents will be made in
accordance with TVA'’s internal processes. For significant differences in modifications for Unit 1
as compared to Units 2 and 3, the staff requested, and TVA agreed to provide, a description of
these modifications approximately 6 months prior to implementing them to support the NRC
inspection planning. In addition, TVA will formally notify NRC upon completion of each of these
special programs.

3. Commitments

TVA’s commitment management program is consistent with NEI [Nuclear Energy Institute]
99-04, “Guidelines for Managing Commitments,” which was endorsed by the NRC Regulatory
Issue Summary 00-17. TVA does not plan to formally notify NRC of the completion of each
commitment, however, its processes would ensure that all the restart commitments are
completed prior to restart. The NRC regional staff will provide the necessary oversight of the
commitment completion. The NRC staff agrees with TVA’s proposal that previous
commitments that are not commitments under today’s regulatory guidance will be dispositioned
or implemented using current processes at the BFN.

4. Operational Readiness

TVA's representatives discussed their actions to ensure an adequate transition to a three-unit
site. Their operational readiness plan is structured to consider the changes associated with
operating such a site, in that, among other things, additional resources would be required. The
BFN operators are licensed on all three units. TVA'’s operational readiness program consists of
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two primary elements: self assessments and independent reviews (e.g., Institute of Nuclear
Power Operations and TVA'’s Nuclear Safety Review Board).

5. Communications

TVA proposed periodic meetings with the NRC staff on BFN Unit 1 project status and meetings
on specific issues. The staff is in general agreement with this proposal.

6. ISs

TVA representatives stated that the NRC staff approved the Unit 1 Improved TS conversion in
1998 subiject to License Condition 2.C.4, which is included in License Amendment 234. The
license condition requires TVA to review the TS changes made by License Amendment 234,
and any subsequent TS changes, to verify that the required analyses and modifications needed
to support the changes are complete and submit them for NRC review and approval prior to
entering the operational Mode for which the TS applies. A listing of these changes was
provided in Enclosure 1. TVA proposed a method for meeting the license condition that will not
require submittal of the supporting analyses for staff review and approval. The NRC staff
stated that this issue will be discussed further in the future.

Conclusion

In accordance with the above, the staff expects that TVA will provide the following
documentation: (1) letter report notifying NRC of the completion of each generic
communication within 90 days of TVA's internal commitment completion, (2) TVA will formally
notify NRC upon completion of each of the special programs, (3) an annual summary of
changes to design criteria under 10 CFR 50.59 (the first to be submitted in September 2003),
and (4) for significant differences in modifications, TVA will formally provide a description of
these modifications approximately 6 months prior to implementing them to support the NRC
inspection planning.

The NRC staff requested the following information: (1) the type of American Society of
Mechanical Engineers Code components that are being replaced and the codes being used for
procurement and installation, and (2) how TVA intends to satisfy the requirements for vessel
weld inspections. TVA representatives agreed to provide the requested information.

At the conclusion of the business meeting, the staff indicated its general agreement with TVA’s
approach regarding the above items for the restart of BFN Unit1.



Comments from members of the public

Following the conclusion of the business meeting and in response to the NRC staff's request,
the member of the public who was in attendance indicated that she had no comments.

Please direct any inquiries regarding this meeting to me at 301-415-1496 or KNJ@NRC.GOV

IRA/

Kahtan N. Jabbour, Senior Project Manager, Section 2
Project Directorate Il

Division of Licensing Project Management

Office of Nuclear Reactor Regulation

Docket No. 50-259
Attachments: As stated

cc w/atts: See next page
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Tennessee Valley Authority

cc:
Mr. J. A. Scalice
Chief Nuclear Officer and
Executive Vice President
Tennessee Valley Authority
6A Lookout Place
1101 Market Street
Chattanooga, Tennessee 37402-2801

Mr. Karl W. Singer, Senior Vice President
Nuclear Operations

Tennessee Valley Authority

6A Lookout Place

1101 Market Street

Chattanooga, TN 37402-2801

Mr. James E. Maddox, Acting Vice President
Engineering & Technical Services
Tennessee Valley Authority

6A Lookout Place

1101 Market Street

Chattanooga, TN 37402-2801

Mr. Ashok S. Bhatnagar, Site Vice President
Browns Ferry Nuclear Plant

Tennessee Valley Authority

P.O. Box 2000

Decatur, AL 35609

General Counsel
Tennessee Valley Authority
ET 11A

400 West Summit Hill Drive
Knoxville, TN 37902

Mr. Robert J. Adney, General Manager
Nuclear Assurance

Tennessee Valley Authority

6A Lookout Place

1101 Market Street

Chattanooga, TN 37402-2801

BROWNS FERRY NUCLEAR PLANT

Mr. Robert G. Jones, Plant Manager
Browns Ferry Nuclear Plant
Tennessee Valley Authority

P.O. Box 2000

Decatur, AL 35609

Mr. Mark J. Burzynski, Manager
Nuclear Licensing

Tennessee Valley Authority

4X Blue Ridge

1101 Market Street
Chattanooga, TN 37402-2801

Mr. Timothy E. Abney, Manager
Licensing and Industry Affairs
Browns Ferry Nuclear Plant
Tennessee Valley Authority
P.O. Box 2000

Decatur, AL 35609

Senior Resident Inspector

U.S. Nuclear Regulatory Commission
Browns Ferry Nuclear Plant

P.O. Box 149

Athens, AL 35611

State Health Officer

Alabama Dept. of Public Health
RSA Tower - Administration
Suite 1552

P.O. Box 303017

Montgomery, AL 36130-3017

Chairman

Limestone County Commission
310 West Washington Street
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